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Change Mt,wer Federal Faci l i ty Agreement and Consent Order Date

Change Control Form
M-42-93-01 Da not use blue ink. Typa or print using black ink. Jan . 25, 1994

Originator Phone

Glenn R. Konzek, DOE-Rl (509) 376-8399

Class of Change

tx7 I- Signatories [ 7 It - Project Manager f I tIi - Unit Manager

Change Title

Additional and revised Milestones For the Multi-Function Waste Tank Facility (MWTF)

Description/JustificaCion of Change

This change package establishes the completion date for major milestone M-42-00,
"Provide additional double-shell tank capacity. Initiation of "Hot" Operations of tr:a
MWTF 200E Area Tanks," rebaselines existing target milestones within the M-42-00
milestone,• and adds new interim & target milestones based on a re-scoping of the
project. . This re-scoping includes the design of 6 tanks and the construction of a
minimum of 4 tanks (2 tanks in 200E and 2 tanks in 200W Area).

( Continued on next pa e)

IeQact of Change

Some schedule and cost impacts may result to the MWTF project. It is not anticipated
that impacts to any interrelated project(s) are generated as a result of this CR.

Affected Decuaents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0(Table D-3
and Figure D-1 Work Schedule). Project cost, schedule, and technical baselines and
supporting documents.

Approvals XApproved _Disapproved

This change form spproved by ARKrduent Four to the Hanford Fedenl Facility Agreament
and Consent Order esecutad by the signatories on January 25, 1994.

John Vaponer Jaaorv 25. 1994
OOE Data

Cerald Emison Januarv 25. 1994
EPA Date

Marv Riveland Januarv 25. 199L
Ecology Date
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Description/Justification of Chanae (continued):

Number Interim Milestone

M-42-00 Provide additional double-shell tank capacity.

Date

Dec. 1998

The TBO originally established for the M-31-00 milestone is replaced with a December
1998 date, and the words "Construction Complete" have been replaced by "Initiation
of "Hot Operations of the MWTF." This milestone will be considered complete when
the following interim milestones and target dates are completed and DOE approves Key
Decision #4, "Approval to Commence Operation/Production" for the MWTF 200E and 200W
tanks.

M-42-O1 Initiate "Hot" Operations of the MWTF 200W Area
Tanks.

Feb. 1998

This is a new interim milestone. This milestone will be considered complete when
DOE-HQ provides approval of Key Decision #4, "Approval to Commence
Operation/Production."

M-42-01-T01 Initiate Detailed Design of the MWTF 200W Area
Tanks

Mar 1994

This is a new target milestone. This milestone will be considered complete when
DOE-HQ provides approval of Key Decision #2, "Approval to Commence Title II, or
Final/Detailed Design."

M-42-01-T02 Initiate construction of the MWTF 200W Area
Tanks

Sept, 1994

This milestone replaces target milestone M-31-02-T2. This target milestone will be
complete with award of the first construction contract.

M-42-02 Complete construction of the MWTF 200E Area Sept. 1998
Tanks

This new interim milestone replaces target milestone M-31-02-T3. This milestone
will be considered complete when DOE-Rl signs the "Official Acceptance of
Construction."

M-42-02-T01 Initiate construction of the MWTF 200E Area
Tanks

Feb. 1995

This target milestone will be complete with award of the construction contract.

M-42-02-T02 Complete the Detailed Design of the MWTF 200E
Area Tanks

Jan. 1996

This target milestone replaces target milestone M-31-02-T1. This milestone will be
considered complete when the final Title II design package is approved and released
for construction.



IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

'Gerald Emison Date
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

,.^
FOR THE UNITED STATES DEPARTMENT OF ENERGY:

'
Date

U.S. Department of rhergy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

// igl^40&1.t^a'C^
Mary Rive nd Dat4
Director
State of Washington
Department of Ecology
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